COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/20/2005

ESTIMATE SUMMARY 14:09:19
CONTID: C15027-ALT ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15027-ALTBID1 COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 10/1/20( FIXED COMPLETION DAT
Rifle & Rio Blanco Divide-SH13 PERCENT TIME: 27.57 ORIG TIME ALLOW: 10/1/20( FIXED COMPLETION DAT

PROJECT NO: STA 0131-047 - SMA ALT

Rifle & Rio Blanco Divide-SH13 (SMA ALTERNATE)

NAME OF ROAD: 013a
PROJECT COUNTIES: GARFIELD RIO BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 05/20/2005 DATE TIME STARTED 03/31/2005
2273 RIVER ROAD DATE LET 03/03/2005 DATE WORK BEGAN 04/28/2005
DATE AWARDED 03/10/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,056,222.96 PARTICIPATING $ 370,250.26 $ 370,250.26
AWARD PROJECT AMT: $  2,815,815.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 12.11% TOTAL EARNINGS 370,250.26 370,250.26
FUNDS AVAILABLE: $ 2,685,972.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 370,250.26 370,250.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,903.75 -3,903.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 366,346.51 366,346.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 366,346.51 366,346.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 366,346.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005
PROJECT: STA 0131-047 - SMA ALT ESTIMATE NO: 0001 14:09:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 61,431.000 0.000
SY 0.000 0.00
1.20000 0.000 0.00
0010 202-00504 *REMOVAL OF EXPANSION DEVICE 184.300 0.000
LF 0.000 0.00
97.00000 0.000 0.00
0015 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 1,000.000 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0020 202-01300 *REMOVAL OF END ANCHORAGE 30.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0025 203-01140 ROLLING 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0030 203-01500 BLADING 16.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0035 203-01510 BACKHOE 16.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0040 203-01582 TRUCK (DUMP) 16.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0045 203-01590 FRONT END LOADER (RUBBER TIRE) 16.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0050 203-02330 LABORER 20.000 0.000
HOUR 0.000 0.00
34.00000 0.000 0.00
0055 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00



CONTID: C15027-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005
PROJECT: STA 0131-047 - SMA ALT ESTIMATE NO: 0001 14:09:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0065 210-04200 *ADJUST GUARDRAIL 4,045.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0070 304-07000 AGGREGATE BASE COURSE (CLASS 7) 6,204.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0075 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) 2,834.000 0.000
TON 0.000 0.00
68.00000 0.000 0.00
0080 403-09111 STONE MASTIC ASPHALT 344,346.000 0.000
sy 0.000 0.00
3.15000 0.000 0.00
0085 405-00100 *HEATING AND REMIXING TREATMENT 171,832.000 0.000
SY 38,727.000 135,544.50
3.50000 38,727.000 135,544.50
0090 411-90010 *ASPHALT REJUVENATING AGENT 8,592.000 0.000
GAL 41.000 61.50
1.50000 41.000 61.50
0095 518-02100 *POLYMER MORTAR END DAM 27.500 0.000
CF 0.000 0.00
490.00000 0.000 0.00
0100 518-03100 *RAPID CURE SILICONE JOINT SEAL 185.500 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 975.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0110 606-01340 *END ANCHORAGE TYPE 3D 6.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005
PROJECT: STA 0131-047 - SMA ALT ESTIMATE NO: 0001 14:09:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 606-01395 *TRANSITION TYPE 3L 1.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0120 606-02003 *END ANCHORAGE (NONFLARED) 20.000 0.000
EACH 0.000 0.00
2,630.00000 0.000 0.00
0125 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0130 614-72875 *LOOP DETECTOR WIRE 1,640.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0135 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 110,000.00
220,000.00000 0.500 110,000.00
0140 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 950.00
3,800.00000 0.250 950.00
0145 627-00001 *PAVEMENT MARKING PAINT 966.000 0.000
GAL 175.000 9,625.00
55.00000 175.000 9,625.00
0150 627-00005 *EPOXY PAVEMENT MARKING 966.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 430.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0160 630-00000 *FLAGGING 3,000.000 0.000
HOUR 418.000 11,704.00
28.00000 418.000 11,704.00
0165 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 0.000
DAY 10.000 1,150.00

115.00000 10.000 1,150.00
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005
PROJECT: STA 0131-047 - SMA ALT ESTIMATE NO: 0001 14:09:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000
DAY 14.000 7,000.00
500.00000 14.000 7,000.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 0.000
EACH 1.000 55.00
55.00000 1.000 55.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 0.000
EACH 32.000 2,080.00
65.00000 32.000 2,080.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.500 187.50
75.00000 2.500 187.50
0190 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.500 600.00
1,200.00000 0.500 600.00
0195 630-80359 *PORTABLE MESSAGE SIGN PANEL 294.000 0.000
DAY 45.000 2,925.00
65.00000 45.000 2,925.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 8.500 297.50
35.00000 8.500 297.50
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 1.500 60.00
40.00000 1.500 60.00
0210 630-80380 *TRAFFIC CONE 230.000 0.000
EACH 37.500 562.50
15.00000 37.500 562.50
0215 700-70010 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005
PROJECT: STA 0131-047 - SMA ALT ESTIMATE NO: 0001 14:09:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 89,720.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 403-02000 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO #2- HBP 914.360 0.000
(SPECIAL/ANTI-STRIP)
TON 914.360 60,347.76
66.00000 914.360 60,347.76
CAT 0200 CURRENT AMT $ 3,029,122.96 $ 343,150.26$ 343,150.26
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0245 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0250 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 12,400.00
12,400.00000 1.000 12,400.00
0255 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 700.00
700.00000 1.000 700.00
CAT 0400 CURRENT AMT $ 27,100.00 $ 27,100.00 % 27,100.00
PROJECT TOTAL CURRENT AMT $ 3,056,222.96 $ 370,250.26 % 370,250.26



